
Andrew T. Silfer 
Leader, Pittsfield/Housato nic River 

General Electric Company 
Global Operations- Environment, Health & Safety 
1 Plastics Avenue 
Pittsfield, MA 01201 
T 518-937-7257 and 413-553-6602 
andrew.silfer@ge.com 

Via Electronic Mail 

February 17, 2020 

Mr. Dean Tagliaferro 
EPA Project Coordinator 
U.S. Environmental Protection Agency 
c/o Bluestone Environmental Group, Inc. 
10 Lyman Street, Suite 2 
Pittsfield, MA 01201 

Re: GE•Pittsfield/Housatonic River Site 
Rest of River (GECDSSO) 
Schedule for Submission of Rest of River Statement of Work 

Dear Mr. Tagliaferro:. 

Paragraph 22.x of the Consent Decree (CD) for this Site and Section II.I of the Modified RCRA 
Permit issued by EPA to GE on October 24, 2016 provide that, within seven days of the effective 
date of the Modified Permit (or relevant portions thereof), GE must submit to EPA a schedule 
for submission of the Rest of River Statement of Work (SOW) (or relevant components of it). 
Section II.I of the Modified Permit states further that that schedule must provide for the 
submission of the Rest of River SOW (or relevant components) no sooner than 90 days and no 
later than 120 days from the applicable effective date. 

As you know, apart from the previously uncontested and severable portions, the Modified 
Permit will not be effective until EPA issues a revision of that permit. However, as stated in 
Section I of the Rest of River Settlement Agreement released on February 10, 2020, GE has 
agreed to commence and perform investigation and design work as contractual obligations 
effective upon the date on which a11 parties signed that agreement, which was February 10, 
2020. Based on that provision, GE has, as a contractual matter, considered that date as the 
trigger date for submission of the SOW schedule letter and the Rest of River SOW in accordance 
with the timetables specified in Section II.I of the Modified Permit. 

Accordingly, GE is submitting this schedule letter and it proposes, as a contractual matter, to 
submit a full Rest of River SOW within 120 days of the effective date of the Settlement 
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Agreement - i.e., by June 9, 2020. Correspondingly, that SOW will provides for the submittal of 
the specified investigation and design deliverables and the performance of the specified 
investigation and design activities as contractual obligations until a revised Modified Permit is 
issued. 

Please let me know if you have any questions about this proposal. 

Very truly yours, 

{lt.,-r,~ 
Andrew T. Silfer, P.E. 
GE Project Coordinator 

cc: 

Tim Conway, EPA* 
Christopher Ferry, ASRC Primus* 
Scott Campbell, Bluestone Environmental* 
Michael Gorski, MassDEP* 
John Ziegler, MassDEP* 
Mark Tisa, MassDFG* 
Traci Iott, CT DEEP* 
Susan Peterson, CT DEEP* 
Rod Mclaren, GE* 
Eric Merrifield, GE* 
Kevin Mooney, GE* 
James Bieke, Sidley Austin* 
Jeffrey Porter, Mintz Levin* 

* Via electronic mail 
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